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PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER NO. 7 Project Name: NWP Nacimiento River
Crossing Pipe Repair
SUPPLEMENTAL NO. Near Paso Robles, CA
Contract No.: 300529
State No.:

Federal Aid Project No.:

To: V. Lopez Jr. & Sons G.E.C., Inc. __ Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices fo be paid. Segregate between additional work at contract price, agreed price
and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will
be made for idle time.

Change requested by: RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.
This Change Order provides for the Incentive Payment to the contractor for completing the Substantial Completion Work 11 working days prior to
the Contract Substantial Completion Date, the Work was Substantially Completed on April 7, 2015 and the Contract Substantial Completion Date is

April 23, 2015, the Incentive Payment is limited to $5,000/working day early up to $50,000. The Incentive Lump Sum Payment will be paid for in
accordance with Contract Specification Section 4-1.02B Incentive Provision.

Incentive Payment:
Description Estimated Cost
10 Working Days Early x $ 5,000/Working Day Early = $ 50,000.00

Estimate of Lump Sum Increase = $ 50,000.00

Net Cost Decrease $ or Increase $50,000.00

By reason of this order the time of completion will be adjusted as follows: No Additional Time Granted

Submitted by: W,ﬁ Date: AFese 1 Z 2005

L MICHAEL BOYCE, RESIRQENT ENGINEER

Approved: Date:
DAVE O'HALLORAN, CONSTRUCTION ENGINEER

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, and perform all services necessary for the work above specified, and will accept as full

consideration therefore, ttij?ustmem(s}. if any, and time adjustment(s), if any, shown above.

L\\ln'\l\c\ Contractor: \l .\ ¢ L0 G

Accepted, Date:

= :
By:  Baton | _-s,g,t,‘)(_‘) Tite:  Protect Manga~

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.
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